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NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE II BEDFORD, MA

Monday Tuesday Wednesday Thursday Friday Saturday Sunday

07/09/12 07/10/12 07/11/12 07/12/12 07/13/12 07/14/12 07/15/12

NCC

DaPonte

07/16/12 07/17/12 07/18/12 07/19/12 07/20/12 07/21/12 07/22/12

NCC

Construct Relocated 

Driveway to MITRE 

Radar Facility NCC

NCC

NCC Conc

Delucca

Liddell

07/23/12 07/24/12 07/25/12 07/26/12 07/27/12 07/28/12 07/29/12

NCC

Gravel & Grade WCR's 

& Walks at Rte. 62 & 

Network Drive & MITRE 

Link NCC

NCC Conc

Algar

Alonso

Guardrail & Fence Delucca

07/30/12 07/31/12 08/01/12 08/02/12 08/03/12 08/04/12 08/05/12

NCC

NCC

Pavement Milling Rte. 62 Garrity

NCC Paving

Guardrail & Fence Delucca

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL

Bit Conc Top Course - MITRE Link & Rte 62

Install Temporary Detour Signs

Reinforced Concrete Walk on Plank St.

Subgrade & Loam Slopes Behind Walks & Curbs - Crosby Dr., Plank St, 446-452+50 LT

Form & Place Cement Concrete Walks, Medians & Islands

Raise Castings - Crosby Drive & Plank St

Subgrade & Loam Slopes Behind Walks & Curbs - Crosby Dr., Plank St, 446-452+50 LT

Drainage - Mainline 441+40 to 418+50

Drainage - Mainline 441+40 to 418+50

Prep for Temporary Detour

Install Granite Curb Crosby Dr. RT, 443+50 to 444+50 LT, Islands, Plank St. RT & LT, WCR's at Rte. 62 

& Network Drive & Edging at Driveway Aprons to Ballfield Parking Lots

Complete WQS at 386+50 LT

Form & Place Cement Concrete Walks, Medians & Islands

Gravel & Grade for Conc. Medians & Walks - Crosby Dr. LT, 446 to 452+50 LT, Islands, Plank St. LT & RT

Fence

Subgrade & Loam Slopes Behind Walks & Curbs - Crosby Dr., Plank St, 446-452+50 LT
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